
Aquidneck Commerce Center Construction Timeline

1-Apr-22 1-May-22 1-Jun-22 1-Jul-22 1-Aug-22 1-Sep-22 1-Oct-22 1-Nov-22 1-Dec-22 1-Jan-23 1-Feb-23 1-Mar-23 1-Apr-23 1-May-23 1-Jun-23 1-Jul-23 1-Aug-23 1-Sep-23

Demolition Demo

Final Approval Planning Brd

Site Work Grading Foundation Fencing

Vertical Construction Period Framing, Exterior and Windows Insulation Drywall Flooring Paint

Occupancy 6 Units 6 Units

MEP Rough and Fire Finish Trim and MEP

Landscaping and Final Paving


