
OliphantGreen End  Housing Project Timetable 10/22/23
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Task July. 23 Aug. 23 Sept. 23 Oct. 23 Nov. 23 Dec.23 Nov. 21Jan.24 May.24 Dec.24 Jan.25 July.26

Planning and Market Study

Select Design

Plan for Town Approvals

Planning Board Process

Select a development partner

Prepare Tax Credit Application 

Complete Engineering

All Funding Awarded

Groundbreaking

Construction

Ribboncutting/Occupancy


